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I.   EXECUTIVE SUMMARY 
This quarterly report covers the period from October to December, 2015, which 

corresponds to the fourth quarter of the fiscal year and third reporting quarter of the 

USAID/ Agriculture Credit Enhancement II (ACE–II) program.  The program has made 

significant progress against the annual work plan activities and the targets.  The 

notable achievements of this quarter include 

the following:  

Completed the review of ADF 

management performance:  

Mr. Robert Dressen, a short-term consultant 

for ACE-II, conducted capacity assessment 

of ADF executive team to measure their 

performance and to define the areas of 

capacity which need improvement. As a 

result of the comprehensive review specific 

recommendations were made on the areas to 

be strengthened and improved.   

Completed the review of strategic and 

business plan of ADF 

The ADF Five Year Strategic Plan and 

Business Plan were drafted with joint efforts 

of Mr. Robert Dressen, ACE-II DCOP Grants 

Norris and support of ADF technical team. 

The first draft of the updated plan will be 

discussed, agreed and finalized with the ADF 

management prior to presentation to the ADF 

High Council in a meeting to be held in 

January 2016.   

Completed the assessment of ADF 

operations  Ms. Michele Breton, a short-

term consultant, completed the review of 

various ADF’s operational areas including 

business development (lending), credit and 

risk management, finance, operations and 

administration as well as internal auditing. 

Specifically, the consultant looked at the 

organizational structure, staffing, 

management, operational performance, 

policies and procedures, systems and MIS of 

ADF.  The findings and recommendations on 

the review will be documented and a STTA 

final report will be submitted in January, 2016. 

ACHIEVEMENTS 

OCTOBER –DECEMBER,  2015  

 COMPLETED REVIEW OF ADF 

MANAGEMENT PERFORMANCE 

 COMPLETED THE REVIEW OF ADF 

STRATEGIC AND BUSINESS PLAN 

 COMPLETED THE ASSESSMENT OF ADF 

OPERATIONS, POLICIES AND 

PROCEDURES  

 APPROVAL OF GRANTS MANUAL 

 DRAFTED ANNUAL PROGRAM 

STATEMENT (APS) AND REQUEST FOR 

APPLICATIONS  

 SUPPORTED  AGRICULTURE FAIR IN 

KABUL 

 SUPPORTED ECONOMIC CONFERENCE 

IN KANDAHAR PROVINCE 

 FACILITATED “SOLUTION COMMITTEE”  

MEETINGS 

 DRAFTED ANNUAL PROGRAM 

STATEMENT AND REQUEST FOR 

APPLICATIONS 

 COMPLETED BASELINE SURVEY 

 COMPLETED DATA QUALITY 

ASSESSMENT 

 UPDATED MARKET AND TRADE DATA IN 

PAYWAND 

 ONBOARDING NEW CHIEF OF PARTY 

AND DCOP /GRANTS MANAGER   
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Approval of Grants Manual:  After receiving comments from USAID on the draft ACE-

II Innovation Grants Manual, the final version of the Manual was submitted and 

approved during this reporting period by the Contracting Officer at USAID.  

Annual Program Statement (APS): Following approval of the Innovation Grants 

Manual, ACE-II prepared its APS (Annual Program Statement) which includes clear 

evaluation criteria and the methodology to be followed for awarding grants. A final 

version was submitted to the USAID for review and approval along with the Request for 

Applications (RFA).  Once approved, the RFA will be published in print and on line 

media to launch the grants program. An ACE-II website will be developed for a variety 

of project uses, including posting this initiative as well as other subsequent APSs. 

Supported the Agriculture Fair (AgFair): The ACE-II program sponsored booths for 

ten potential ADF agribusinesses to participate and to exhibit products in Kabul 

International Ag-Fair held on October 14 -16, 2015, in Badam Bagh Fairground, Kabul 

city.  In addition, the ACE-II/ADF teams facilitated business to business meeting 

enabling local entrepreneurs to promote their products and expand linkages with the 

new potential clients during the event.  

Supported Economic Conference in Kandahar:    The ACE-II program sponsored 

exhibition booths for three potential ADF agribusinesses to participate in the Kandahar 

Economic Conference and Exhibition, led by the Afghan People Union (APU) in 

coordination with the Afghanistan Investment Support Agency (AISA), hold on 

November 17-19 in Kandahar province of Afghanistan.  As part of its awareness 

campaign, ADF made a presentation of its loan products to more than 60 value chain 

actors during the event.   

 

“Solution Committee” Meetings:   In preparation for the next Agriculture Technical 

Working Group workshop (ACTWG), ACE-II hosted two “Solution Committee” meetings 

during this reporting period.  The representatives from five financial institutions 

including Afghan Rural Finance Company (ARFC), Afghanistan Bank Association 

(ABA), First Micro Finance Bank (FMFB), Afghanistan Microfinance Association (AMA), 

Islamic Investment and Finance Cooperatives Group (IIFC) attended the meetings. 

During the first meeting the group reviewed the key agriculture credit constraints 

identified by the break–out groups during September ACTWG workshop and prioritized 

three major constraints to be proposed to the ACTWG for solution.  At the second 

meeting the group discussed and finalized the agenda for the next ACTWG workshop 

which will be held in January 2016.   

 

Baseline survey:   The M&E unit team completed the data collection and analysis of 

baseline data on ACE-II performance indicators. The purpose of the survey was to 

define benchmarks in order to compare the data and measure the changes of how 

effective ADF loans were in terms of farmers’ and agribusinesses’ productivity, income, 

sales, exports and expansion of business activities. The survey team targeted a 

representative sample of 488 beneficiary famers (351 male and 115 female) who 

received loans for agricultural purposes through Bamyan Cooperatives, Islamic 

Investment and Finance Cooperatives Group, Aziz Farid Cotton Processing Company, 

and Motmaheen Samangan Agricultural and Livestock Cooperative in Bamyan, Balkh, 
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Jawzjan, and Samangan provinces, respectively. In addition, individual interviews were 

held with 66 agribusiness/ADF clients across the country during the reporting period.  

 

Updated PAYWAND:  The task of updating the market and trade data of PAYWAND- 

an online knowledge management facility of MAIL had been completed.  Using various 

online information sources, the local STTA downloaded the data from four international 

websites (Ag Mark Net, AMIS, Fruit-Inform, and USDA), consolidated, sorted and 

uploaded the trade and market data on several countries including Afghanistan, 

Pakistan, India, and Holland for about 120 commodities into the system. 

ACE-II is looking at more effective ways of making the system functional and 

sustainable in the long run.  Once of such potential opportunities is partnership with 

other USAID programs embedded at MAIL.  

 

Data Quality Assessment (DQA): Per USAID/Afghanistan’s request, USAID 

Contractor/SUPPORT-II project conducted DQA on ACE-II performance indicators on 

December 7th, 2015. Five key data quality standards were used to examine the data 

quality issues with rigor including validity, reliability, precision, integrity and timeliness.  

Onboarding new Chief of Party and DCOP/Grants Manager:    The new Chief of 

Party, Greta Greathouse mobilized and arrived in Afghanistan on November 8th, 2015 

and the DCOP/Grants Manager arrived on December 10th, 2015. Both immediately 

assumed their full responsibilities.  
 
 

II.   INTRODUCTION 
The Agriculture Credit Enhancement II (ACE-II) program is a three-year initiative that 

commenced on June 23rd, 2015 and is funded by the United States Agency for 

International Development (USAID). The program builds on the Agricultural Credit 

Enhancement (ACE-I) program also funded by USAID (July 2010 – February 2015), 

with the fundamental objective of establishing and managing the Agricultural 

Development Fund (ADF). 

 

Building an institution owned by the government, and impervious to political capture in 

a context characterized by a nascent rule of law was an insurmountable challenge. 

Nonetheless, by June 2014 the ADF initiated decoupling from the ACE program; the 

High Council (the equivalent to a Board of Directors) was in place, day to day 

operations were managed by an executive team led by the Chief Executive Officer, and 

the staff was being progressively transferred to the ADF. 
 

In February 2015, by the time the ACE - I program ended, the ADF was a functional 

organization, recognized in Afghanistan as the leading financial institution providing 

credit to the agriculture sector. With loan approvals exceeding US$103 million, 

disbursements above US$50 million and clients in 33 of Afghanistan’s 34 provinces, the 

ADF was on its way to consolidate its position in the financial sector. 

 

Recognizing the need to ensure the long-term sustainability of the ADF, on June 23, 

2015 USAID and DAI executed the BPA Call for the ACE- II program. While ACE- II will 
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build on the legacy of ACE (I), which ended in February 2015, its role will be 

fundamentally different.  The ACE-II program will assume an advisory role to the 

Agricultural Development Fund (ADF), working around three programmatic areas: 

 

 Supporting the launch of an independent and effectively overseen ADF and its 

transition to a sustainable  agricultural development finance institution providing 

direct and wholesale loans for agriculture and agriculture related enterprises 

 

 Support the ADF in encouraging financial intermediaries in entering into 

agriculture-related finance—and in particular those that will service the financing 

needs of farmers and micro-small agriculture enterprises. 

 

 Provide a point for learning, convening and advocacy which will provide best 

practices and support an enabling environment conducive to expansion of 

agricultural finance. 

 

Within this context, ACE-II program in an advisory role to the ADF will be implementing 

a series of collaborative activities around the following three components: 

Component I: Support to the Transition to an Independent Agriculture Financing 

Institution 

Component II: Support the Entry of Other Financial Intermediaries into Agriculture 

Finance 

Component III: Monitoring and Evaluation, Learning and Advocacy. 

 

I. COMPONENT I  

SUPPORT THE ADF TRANSITION 
 

 

 

 

 

The transition of the ADF to an independent financial institution integrates several 

dimensions of independence, including:  

FINANCIAL: ensuring that by the end of the ACE-II program, the ADF is sufficiently 

capitalized and is able to generate enough income to cover operating costs, thereby 

becoming financially sustainable.  

INSTITUTIONAL: strengthening policies, procedures and safeguards with purpose of 

streamlining day to day operations, while reducing the risk of political influence.  

OPERATIONAL: enabling the ADF to reach a high level of efficiency in its operations by 

employing highly qualified personnel and ensuring that they perform to a high standard.  

The underlying objective of Component I is to provide technical assistance and 
advisory support to ADF management and operating units, with particular focus on 
corporate governance and internal operations. 
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All program activities under Component I will focus on the achievement of these three 

dimensions of independence and sustainability. 

Participation in ADF’s Strategic Planning Session  

The ACE-II technical team participated in the ADF Strategic Planning Session held on 

December 12-13, 2015 with the participation of both national and provincial ADF staff.  

 

 

 

 

 

 

 

 

 

The purpose of ADF’s two day Strategic Planning session was to discuss ADF’s progress 

along with the issues and challenges encountered.  Priorities and targets for the next five 

years of ADF’s operation will, of necessity, be influenced by the environment in which it 

works. Given significant changes in that environment during recent years, the strategic 

review provided an opportunity for the entire team to discuss and to evaluate how the 

institution adapts to its changed environment. 

The ACE-II COP, Greta Greathouse, made a presentation on the ACE-II program goal 

and objectives. To encourage collaboration between the two groups, she facilitated a 

break out group session where the ADF staff reviewed the list of constraints to agriculture 

credit from the September Agriculture Technical Working Group (AGTWG) workshop. The 

ADF members added and prioritized the existing lists, with the results to be included in the 

presentations at the next meeting of that group.   

As a team building exercise, she also led a session to develop a shared “vision of 

success” for the ADF, assisting them to identify their unique qualities and achievements of 

that could create a motivating “vision” that will continue to inspire them.  The results from 

the interactive session will be presented to the ADF team in early January, 2016. 

Figure 1.  ACE II COP, Greta addresses the ADF 

Strategic Planning session on ACE II’s collaborative 

role in supporting the ADF. 

Photo Credits: ADF 

Figure 2.  DAI Senior Financial Advisor Robert Dressen 

highlight the political, economic and other changes that 

influence ADF’s Strategic and Business Plan. 
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STTA Support to ADF Performance Review and Operational Assessment 

Two STTAs, Michel Breton and Robert Dressen arrived in Afghanistan to conduct the 

review of performance of ADF executive team and the assessment of ADF operations.   

Ms. Breton’s review covers various ADF’s operational areas including business 

development (lending), credit and risk management, finance, operations and 

administration, and internal auditing. A part of Robert Dressen’s tasks include reviewing 

the performance of the ADF staff, particularly the executive team and the heads of 

departments.  The STTAs have separate responsibilities but will collaborate on some 

parts of the ADF review to address activities 1.1, 1.2, 1.3, 1.4, 1.5. 1.6. and 1.7 of the 

Annual Work Plan outlined below: 

1.1. Reviewing the Structure and Performance of ADF Staff 

The process of review was focused on four areas including the assessment of the ADF 

executive management capacity, revision of the Five Year Strategic Plan, ADF 

governance and the institutional capacity building.   During the comprehensive review a 

self – assessment approach, individual meetings, documents review and observations 

were applied by the STTA.  

Assessment of ADF management capacity:  The ADF executive directors prepared 

self-assessment of their capacity areas to identify areas that need improvement.   The 

assessment revealed that Directors need to think more like executives and leaders; 

they need to better understand the ADF Five Year Strategy and to participate in 

developing the new Five Year Plan of ADF.  

ADF Governance: It is important that ADF/ACE-II continues building and strengthening 

collaboration and partnership with MAIL’s new leadership. Given the change in MAIL 

leadership personnel, new efforts to strengthen this key relationship are needed. 

Additionally, the governance structure of the High Council and its Committees needs to 

be reinforced.  

ACE-II has been attempting to organize the High Council meeting since September 

2015. However, due the Minister of MAIL absence on international visits and other 

priorities the meeting was postponed to January 2016. The tentative new date for the 

High Council meeting set is January 17-18, 2016. Both the technical and operational 

Figure 3. (Left)  Agricultural Constraints 

Figure 4. (Right) Vision of Success 

Interactive participation characterized the “Agricultural 

Constraints” break-out groups and “Vision of Success” 

exercises at the ADF Strategic Planning Session 

2016.  

Photo Credit:  ACE II 
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teams of ACE –II have started preparation for the High Council meeting. Mr. Robert 

Dressen, supported by the COP and DCOP of ACE II, drafted discussion notes, 

presentations and other materials to be presented and discussed during the upcoming 

High Council meeting.   

ADF Institutional Capacity Building: As the ADF is now an independent development 

finance institution; it is of critical importance that its operations support the sustainability 

of the organization.  Although the institution has transitioned from being a project 

activity to being independent, its structure and the capacity of its staff also need to 

evolve from its project origins, both on the management and technical aspects of the 

organization’s work.  The executive team must be able to manage and direct all 

aspects of its operations, with appropriate communications, decision making, planning 

and leadership evident. On the technical side, they must have the capacity to build a 

new client base of financial institutions, to improve portfolio management and to 

develop new products, all while maintaining the “development” aspect of being a 

development finance institution. Such a transition is challenging but essential to the 

institution’s ability to thrive. 

Mr. Dressen reviewed ADF’s monthly and quarterly reporting packages for ADF 

management and the High Council and provided recommendations for improvements. 

Some of his recommendations were related to loan quality, collection processes, asset 

classification and loan loss provisions, new products, guarantees and loan 

syndications.  

The recommendations were discussed with the ACE-II/ADF management to consider 

further actions and activities for strengthening ADF as a standalone financial institution. 

1.2. Building Capacity of Afghan Staff to Assume Full Management of the ADF 

Following the review of ADF performance, Mr. Robert Dressen conducted initial 

coaching session with each ADF department Director on strategic vision and ADF Five 

Year Strategy. In addition, he facilitated the team building exercises with the executive 

team to bind the team, so that they begin having a sense of team, to align them to their 

shared purpose, goals and targets and to establish the role of the leader team. 

1.3. Assessment of ADF Operations.  

Ms. Michele Breton completed the review of various ADF’s operational areas including 

business development (lending), credit and risk management, finance, operations and 

administration, and internal auditing. Specifically, the consultant looked at the 

organizational structure, staffing, management, operational performance, policies and 

procedures, systems and MIS of ADF.  In this process she focused on management 

structure and processes, job descriptions, and policies and procedures to identify areas 

needing attention.  Her final report will include clear recommendations for areas 

needing attention. The consultant will submit a detailed report on the results and 

recommendations for improvement in January 2016.  
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1.4   Review of ADF policies and procedures 

The operations assessment of Ms. Breton included a review of existing policies and 

procedures, a review for adequacy as well as for assessing the actual operations’ 

conformity with those policies and procedures.  A mapping exercise is being 

undertaken by ADF to identify the source of existing policies and procedures in each 

department, as well as the approval status of those policies and procedures.  Where 

needed, existing policies and procedures will be augmented and or formalized, and 

then approved by the relevant authority. The preparation of any new policies and 

procedures and manuals will be undertaken internally to reinforce the capacity of the 

ADF team and to assure that the procedures are adapted to the operational necessities 

of the ADF. 

1.5 New Member Orientation for Members of the ADF High Council 

Orientation presentations have been developed and will be provided to High Council 

members during the Dubai meeting in January 2016. 

1.6 Review of Strategic and Business Plan 

The current Five Year Strategic Plan is outdated due to deterioration in the economy 

and the security situation in Afghanistan, following the reduction in force of NATO and 

the USA forces in Afghanistan.  Both of these issues have a directly impact the demand 

for agricultural credit and the reimbursement of those credits.  

To revise the Five Year Strategic and Business Plan of the ADF, Mr. Robert Dressen 

gathered information through discussions with the relevant ADF staff, statistical review, 

and financial analysis. Supported by the ACE-II DCOP, he prepared financial 

projections and supported the ADF’s Director of Finance with the preparation of the five 

year financial projections.  The first draft of the updated plan was completed and will be 

discussed, agreed and finalized with the ADF management prior to presentation to the 

ADF High Council.   

Some of the key recommendations made in the ADF Strategic and Business Plan 

include:  

 Updated assumptions to reflect current economic and security conditions;  

 Adjustment of targets for loan volumes and number of borrowers to be made 

based on those revised assumptions;  

 Revised estimates of funding needs based on adjusted assumptions and revised 

targets; 

 Capital plan to be developed based on revised funding needs estimate. 

 Products offered, credit analytics and collections approaches to be modified 

based on lessons learned and current conditions.    

1.7 Capital Campaign 

An initial presentation of a Discussion Note on the Capital Campaign will be presented 

at ADF High Council Meeting to be held in January 2016.  The Discussion Note will 

reflect the latest estimates of funding requirements contained in the revised Five Year 
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Strategic and Business Plan of ADF.  It will also briefly outline a long- term campaign to 

begin to familiarize potential donors with the ADF and its needs. ACE-II will be 

collaborating with the DAI Senior Financial Advisor, Robert Dressen in the preparation 

of this and other Discussion notes for that meeting. 

 

I. COMPONENT II  
SUPPORT ENTRY OF OTHER FINANCIAL 
INSTITUTIONS INTO AGRICULTURAL 
FINANCING 
 

 

 

The ACE-II contract Component II – Support Entry of other Financial Intermediaries into 

Agriculture Finance - requires the establishment of an incentive-based grants program 

through the ADF. The grants will be awarded on the basis of open solicitations to be 

issued periodically (e.g. every six months). It is envisioned that two types of grants will 

be provided: 

 

     Challenge Grants – (estimated at around US$10 million).  While the funds for 

the challenge grants will not be part of the ACE-II award budget, the project is 

expected to provide needed technical and administrative support to ADF in 

preparing guidelines to compete Challenge Grants periodically (e.g. every six 

months).  

     Innovation Grants – (estimated at no more than US$2.5 million) are to be 

awarded on competitive basis to develop and test new and innovative ways to 

facilitate financial services to target groups and/or provide and finance 

equipment or services that support agricultural finance.   

 

2.1. Assist the ADF to recruit financial institutions 

As part of its efforts to recruit financial institutions, ACE- II works with the ADF to 

arrange individual and group meetings with a variety of financial institutions. 

 On December 14, ACE- II and ADF hosted a meeting with several executives 

from the Operations, Treasury, Finance and Delivery Channels departments 

of AZIZI Bank to explore their interesting in developing business in the 

agricultural sector. Azizi’s potential is of interest to ACE- II and ADF because 

of the size of their branch network, which is now the largest in Afghanistan.  

Although the focus of the Azizi executives visiting was not on credit, some 

areas of mutual interest were identified for a follow up meeting that will 

Activities under Component II focus on facilitating the engagement of financial 
institutions in the provision of credit to the agriculture sector, through the 
intermediation of ADF funds. 
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include the senior executives responsible for credit and lending. The bank’s 

experience in India with the use of debit cards for loan disbursements, 

subsequent purchases for inputs, and repayments is of interest, although the 

disparity in connectivity, financial literacy and availability of points of service 

between Afghanistan and India limit its applicability right now for much of 

Afghanistan.

 A follow up meeting was held between ACE-II and MISFA on December 30 

to discuss ways in which the two institutions can collaborate. Since MISFA 

itself is often the sole lender to MFIs in Afghanistan, it will benefit from 

ADF’s role as an intermediary in providing loan capital for use for agriculture 

credit to some of MISFA’s clients. Research on impact of access to credit is 

also another area of collaboration. 

2.2. Finalize the ACE-II innovation Grants Manual  

After receiving comments from USAID on the draft ACE-II Innovation Grants Manual a 

final version was submitted and approved by the USAID Contracting Officer. The 

Manual provides specific implementation guidance to award grants (estimated at no 

more than $2.5 million) on a competitive basis to develop and test new and innovative 

ways to facilitate financial services to target groups and/or provide and finance 

equipment or services that support agricultural finance.  Following approval of the 

Innovation Grants Manual, ACE -II prepared its APS (Annual Program Statement) 

which includes clear evaluation criteria and the methodology to be followed for 

awarding grants. A final version was submitted to the USAID for review and approval 

along with the Request for Applications (RFA).  Once approved, the RFA will be 

published in print and on line media to launch the grants program. An ACE-II website 

will be developed for a variety of project uses, including posting this and other 

subsequent APSs. 

2.3. Revise the ADF Challenge Grants Manual 

On December 21, 2015 the COP and DCOP held an informal meeting with ADF’s 

Technical Services Director to discuss various aspects around future use of ADF grant 

funds and the role of the Technical Services Unit in supporting ADF lending activities.  

Revisions to the ADF Challenge Grants Manual will depend upon the funds allocated 

to Grants and on the revised ADF Strategic and Business plan. 

2.5.   Design and Launch Innovative Financial Products 
 

ACE-II is beginning to explore the application of digital financial services and 

technology to tackle the problems that increase the operating costs of agricultural 

credit in Afghanistan.  Technology has clearly shown that it can reduce the costs and 

improve the productivity of agriculture credit processes in a number of emerging 

markets.  Although Afghanistan’s connectivity, financial literacy rates, and availability 

of points of service are insufficiently developed, an initial exploration is underway to 

see how technology could reshape the use of non-financial intermediaries to make, 

disburse and collect loans. The goal would be to improve the results of using such 

intermediaries, while reducing their costs of operation. 
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2.6. Establish and Maintain Relationships with Bank and Non-Bank Financial 

Institutions 
 

Through its ongoing work to develop the Agricultural Credit Technical Working Group 

(ACTWG) and other initiatives that are planned, ACE-II continues to establish and to 

maintain relationships with a variety of financial institutions.  Through judicious use of 

project resources to support research that will feed knowledge sharing activities and 

other initiatives, ACE II will develop relationships that will nurture the growing interest in 

agriculture credit and develop collaborative approaches to solving the constraints to 

agriculture credit. Encouraging financial institution participation in the Solutions 

Committee of the ACTWG will help to develop the collaborative approach of the 

ACTWG. 

 

2.7. Support linkages between value chain actors through participation in public 

events 

Kabul International Ag-Fair 

The ACE-II program sponsored booths for ten potential ADF agribusinesses to 

participate and to exhibit their products in Kabul International Ag-Fair held on October 

14 -16, 2015 in Badam Bagh Fairground, Kabul city (see table 1 below for the list of 

supported agribusinesses).   The event was organized and led by the MAIL’s Private 

Sector Development Department as well as the support of USAID and EU funded 

projects of MAIL.  The President, Ashraf Ghani inaugurated the event and 

demonstrated his keen interest and knowledge of the agriculture sector.   

 
Overall, the event fulfilled the following objectives:  

 Familiarized stakeholders with domestic agricultural products produced in 

Afghanistan, 

 Familiarized farmers and other value chain actors with programs and projects 

operating  and supporting agriculture sector in Afghanistan, 

 Familiarized the farmers and other value chain actors with modern technology 

used in production and processing of agriculture products, 

 Attracted and encouraged investors to invest in the agriculture sector and 

enhance the domestic production, 

 Fostered linkage between value chain actors, 

 Enabled value chain actors to generate income from the sale of their agricultural 

products.    

Table 1: List of agribusinesses participated in the Kabul International AgFair  

No Exhibitors Province Activity 

1 Sayed Ahmad Khushakyar and Brothers Ltd. Kandahar Agri-Inputs Supplier 

2 Natural Cooking Spices (Masala) Production 
Company 

Kandahar Spices (Masala ) 
Production 

3 Dehqan Roz Food Production and Dairy 
Company 

Kabul Dairy Processing   
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4 Fine Food Factory Kabul Food Processing   

5 Uddin Wardak Wool Washing Company Kabul Wool Processing and 
Supply Business 

6 Herat Ice Cream Company Herat Dairy Processing   

7 Morvarid Food Industry Company Herat Dried Fruit Processing 
and Packaging 

8 Ariana Saffron Company Herat Saffron Producer 

9 Kabul Package Factory Kabul Packaging 

10 ASPAFA Kabul  

 

The ADF technical team enthusiastically took part in the AgFair introducing ADF’s loan 

products and attracting new clients for its agricultural loans.  During the second day of 

the event on October 15th, the ACE-II in coordination with the ADF facilitated Business 

to Business (B2B) meetings with the participation of different value chain actors. The 

participants were divided into the following groups: 

 Input Suppliers 
 Agricultural Producers 
 Agricultural Cooperatives 

The B2B meetings brought together the entrepreneurs with similar businesses from 

different provinces to exchange information and experiences, discuss the challenges 

and opportunities, network to connect to service providers, suppliers, advisers and 

colleagues and thus prosper their businesses.  

 
 

 

 

 
 
 

 

Kandahar Economic Conference and Exhibition: 
 

Kandahar Economic Conference and Exhibition, convened on November 17-19, 2015 

in Kandahar province of Afghanistan. The event was organized by the Afghan People 

Union (APU) in coordination with the Afghanistan Investment Support Agency (AISA).  

To foster linkages with value chain actors and expand market opportunities for the 

agriculture products the ACE-II program sponsored exhibition booths for three potential 

ADF agribusinesses to participate and exhibit their products at the event.  See Table 2 

for the list of supported agribusinesses.  

 
 
 

Figure5. (Left)  

Business to Business 

meeting facilitated the 

ADF team  

Figure 6. (Right)  

Exchanging business 

knowledge among 

different value chain 

actors  
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Table 2. List agribusinesses attended the Kandahar Economic Conference   

No Exhibitors Province Activity 

1 Sayed Ahmad Khushakyar and Brothers Ltd Kandahar Agri-Inputs Supplier 

2 Rahmat Nazar Ltd 
 

Kandahar Dried Fruits 

3 Kamil Farid Group Kandahar Cotton Processing   

 

The event was inaugurated by the Governor of Kandahar province, Dr. Homayoon 

Azizi, and the Deputy Governor of Kandahar province Mr. Shamsullah Shamsi, the 

consular of Pakistan, India and Iran.  

 

 

 

 

 

 

 

 

 

 

 High-level delegations, members of farmer unions as well as the heads of national 
agricultural development organizations and other value chain actors took part in this 
significant gathering.  About 150 booths were provided to various agriculture value 
chain actors to demonstrate and sell their products during the exhibition.   

Capitalizing on the presence of the diverse organizations present, ADF organized a 
workshop during the Conference for 60 participants. ADF staff members introduced the 
ADF and its loan products during the workshop. 

II. COMPONENT III
MONITORING, EVALUTION  

AND ADVOCACY 
 
 
 
 

 
 
 

 

 

Component III responds to the need to develop and maintain a robust monitoring and 
evaluation capability, coupled with a learning agenda and knowledge management 
platform in order to capture results and disseminate promising solutions which can 
be replicated and scaled. 

Figure 7.  Inauguration of Economic Conference and 

Exhibition by Governor of Kandahar province, Dr. 

Homayoon Azizi, November 17, 2015 

 

Figure8. Farmers visiting ADF booth at the Economic 

Conference and Exhibition in Kandahar province, 

November 17, 2015 
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Different from traditional project M&E activities, Component III will initiate and integrate a 

thorough and reliable system to monitor the performance of the project vis-à-vis 

performance indicators, and assess the impact of project activities at the micro, meso and 

macro levels, while integrating learning and advocacy activities. ACE-II has made progress 

against the activities planned for Year 1during this reporting period.  

3.1. Defining the baseline and performance benchmarks 
 
The M&E team completed the data collection and analysis of baseline data on ACE-II 

performance indicators during this reporting period.  The purpose of the survey was to 

define benchmarks in order to compare the data and measure the changes of how effective 

ADF loans were in terms of farmers’ and agribusinesses’ productivity, income, sales, 

exports and expansion of business activities. 

The data collection for the baseline survey started on October 11 and continued for 16 days 

to October 31, 2015.  The ACE–II M&E team designed the baseline survey methodology 

including the field data collection plan, survey instrument, and sample size.  ACE-II hired 

and assigned ten enumerators to conduct interviews with farmers in ACE-II/ADF target 

provinces. The ACE-II Knowledge Management and Communication Advisor, Ahmad 

Fahim Safi was responsible for monitoring the field work of interviewers and checking all 

the questionnaires for accuracy and completeness. Prior to data collection, rigorous training 

was provided to the survey team clearly outlining the goals, methods, and survey 

questionnaire created by the ACE-II M&E team. Each and every concept and question on 

the survey was explained in detail to the enumerators. 

The baseline survey targeted 466 beneficiary farmers  ( 351 male and 115 female) and 66 

agribusinesses supported through ADF loans in 12 provinces of Afghanistan including 

Bamyan, Balkh, Herat, Jazsjan, Faryab Sari Pul, Samangan, Kunuz, Takhar, Kandahar, 

Jalalabad and Kabul. The results of the baseline survey are indicated in Annex I, Table 1. 

ACE-II Performance Indicator Data.   

 

 

 

 

 

 

 

 

 

The M&E team continues collecting the data on ADF clients for the ACE-II performance 

indicators as well as documents the significant successes as a result of ADF loans. Over 

this reporting period, both the ACE-II/ADF team traveled to target provinces and collected 

Figure 9: Interviews with the women of Ghulghula Ag & 

Livestock Cooperative in Bamyan       

Figure 10: Visited female workers of “Marvorid“  

Company in Herat ( dry fruit processing) 
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data on income, sales and jobs created from supported agribusiness.   Given the heavy 

workload in the field and limited M&E human resources at ACE-II, a short –term data field 

data collector was hired to assist the ACE-II team with the survey of ADF supported 

agribusinesses in Balkh province.  

ACE-II will be hiring field collectors for a durational temporary assignment to ensure most 

time- and cost-effective way to collect data from the field as needed.  See below photos of 

some agribusinesses interviewed during the monitoring visits by the ACE-II M&E team. 

 

  

 
 

 
 
 
 
 
3.2. Establish and lead the Agricultural Credit Technical Working group  
In preparation for the next ACTWG meeting, January 11, 2016, ACE-II hosted two 

meetings of the Solution Committee. The first Solution Committee meeting was convened 

on November 30th, 2015. The representatives from five financial institutions including 

Afghan Rural Finance Company (ARFC), Afghanistan Bank Association (ABA), Fist Micro 

Finance Bank (FMFB), Afghanistan Microfinance Association (AMA), Islamic Investment 

and Finance Cooperates Group (IIFC) attended the meeting. 

Figure 11: Shayaan Food Production Company in 

Herat province  

Figure 12: Sultan Dawood Company in Kandahar 

province (wheat processing) 

Figure 13: Umolbulad Cotton Gen and Rress 

Company in Balkh province  
Figure 14:  Ice- Cream Production Company in Herat 

province  
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In the first meeting the members of the committee prioritized the following three key 

agriculture credit constraints from the list identified by the ACTWG during September 

meeting.    

Recommendations/Constraints to be proposed for solution: 

1. DAB regulation: Lack of distinction between commercial and agricultural lending 

result in several problems that limit access to agricultural credit and restrict bank’s 

willingness to provide it.  Pro–agriculture credit policies in regulation would 

encourage expansion of agriculture credit. 

 

2. Improved public awareness of the need for and benefits of expanded access to 

agricultural credit could build public support for the needed changes and serve to 

build interest among possible agriculture credit providers.   

 

3. Improved coordination among financial institutions on agricultural credit would 

increase interest in agricultural lending, support collaborative efforts to improve 

access and reduce barriers to entry 

 

These constraints will be proposed to ACTWG for further discussion and resolution in the 

next meeting to be held on January 10th, 2015.    
 

The second meeting was held on December 22 to finalize the agenda and other details of 

the meeting. The group agreed on the following:  

 A regular feature of the meetings will be a brief presentation from ADF on “Business 

Opportunities in Afghanistan Agriculture”, which will provide useful information about 

promising value chains and their participants for the financial institutions. 

 The AMA Director, Mr. Najib Samim will introduce the Solution Committee’s work 

and recommendations and someone from ADF with a banking background will 

present #1. Three break-out groups will then be formed, with one of the 

recommendations assigned to each for discussion. Each group will be tasked with 

developing a list of next steps for tackling the obstacle and will present the plan back 

to the plenary session. 

 

 

 

 

 

 

 

 

 

Figure 15. 

Solutions Committee members developing the agenda for 

the January meeting of the Agricultural Credit Technical 

Working Group, December 22, 2015 

Figure 16. 

Solutions Committee members developing the agenda for 

the January meeting of the Agricultural Credit Technical 

Working Group, December 22, 2015 
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3.3. Developing and strengthening decision making tools 

 

The task of updating the market and trade data of PAYWAND-an online knowledge 

management facility of MAIL had been completed.  Using various online information 

sources, the STTA downloaded the data from four international websites (Ag Mark Net, 

AMIS, Fruit-Inform, and USDA), consolidated, sorted and uploaded the trade and market 

data on several countries including Afghanistan, Pakistan, India, and Holland for about 120 

commodities into the system.  With the data base updated, the remaining challenge for 

PAYWAND is to identify an effective way to assure that it is maintained in a sustainable 

way within MAIL.  Therefore, in consultation with USAID, it was agreed to attempt involve 

other USAID funded projects embedded at MAIL to support and to ensure effective 

operation and usage of PAYWAND within MAIL.  Accordingly, the ACE-II Chief of Party, 

Ms. Greta Greathouse will discuss the collaboration and joint opportunities with the USAID 

relevant partners in USAID partners meeting which was supposed to occur in December 

2015. However, due to security concerns the meeting was postponed until the second 

week of January 2016.  

3.4. Research Activities to Guide and Document Impact 

  Key research topics that have been identified for immediate attention include: 

1.  ACE-II will commission research studies to measure and document the impact of 

agriculture credit at the households and community levels.  This will include its own 

research on ADF direct beneficiaries and will expand to incorporate impacts on the 

clients of ADF’s financial intermediaries.  The study will also capture the demand for 

credit, factors in making the agriculture credit attractive and reasons for not taking 

credit. The development of this data will serve to support ADF’s role as a 

development finance organization and provide data to support capital raising efforts 

with other donors. It will also support efforts to raise awareness about the positive 

impact of access to credit, which can help to encourage an active government role 

working to reduce barriers to credit. In addition, it would support the USG agricultural 

strategy for Afghanistan that focuses on increasing agricultural sector jobs and 

income (by raising productivity, regenerating agribusiness and rehabilitating key 

watersheds and irrigation systems) and strengthening the capacity of MAIL to more 

effectively deliver services at national and sub-national levels. 

2. ACE- II will work with ADF to study its portfolio results to date, identifying on a case 

by case basis the causes of delinquent/classified loans.  Such analysis will help the 

ADF to adjust its business strategy, credit policies, credit analytics and collection 

processes based on the lessons learned from it. 

Both of these research topics will provide useful information for knowledge sharing with the 

financial service sector, based on data derived from ADF’s experiences as well as the 

stories from the field.  

As part of this initiative ACE-II hired a female intern to provide information and data to 

support ACE-II Agriculture Credit Awareness Campaign and to provide data to support 
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ADF’s business planning.   Through the literature review of secondary sources she will also 

contribute substantial input in defining the research gaps on Agriculture and Rural Finance 

in Afghanistan that will enable ACE-II to involve research institutions to analyze and 

document the impact.     

 

 

3.5. Data Quality Assessment (DQA) 

A DQA is required at least once every three years for any indicators reported externally 

(i.e., those data reported to an external stakeholder) indicators included in the Mission’s 

annual Performance Plan and Report (PPR) per ADS 203. Per USAID/Afghanistan’s 

request, USAID Contractor/SUPPORT-II project conducted DQA on ACE-II performance 

indicators listed below (see Table 1) on December 7th, 2015.  

The ACE-II COP and M&E team were interviewed by John D. O'Connell, DQA Specialist 

during the assessment. The DQA was conducted based on the following five key data 

quality standards including validity, reliability, precision, integrity and timeliness. The data 

quality assessment revealed that the indicators track the results they are intended to 

measure. The data is being collected and reported on time.  The data collection methods, 

analysis, storing, reporting and responsibilities are clearly defined and documented in the 

Performance Indicator Reference Sheets (PIRS) as well as Data Collection Protocol and 

Guideline. The M&E staff verifies data for accuracy and stores the hard and soft copies in 

the folders and M&E Database which is password protected.   

Table 1: Recent Data Quality Assessment Indicator list  

# Indicator Status 

1.1.  Value of Agriculture and Rural Loans Completed , 

December 7th, 2015 

2.1.  Number of MSMEs, including farmers, receiving USG 

assistance to access bank loans 

Completed , 

December 7th, 2015 

2.4. Number of innovative lending products and approaches 
established by  the ADF and financial intermediaries 

Completed , 
December 7th, 2015 

 

III. CHALLENGES ENCOUNTERED 
 

 Arrangement of the high Council meeting. The High Council meeting has been 

postponed due to the MAIL leadership absence in the country on international visits.  

 

 The security concerns during this reporting period resulted in delay of several 

meetings with the USAID partners, including the meeting on M&E of OAG Gender 

projects.  
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IV. PROGRAM MANAGEMENT AND 
OPERATIONS  

Personnel:  

Onboarding of ACE-II leadership is completed.  The new ACE-II Chief of Party (COP), 

Greta Greathouse was approved by USAID, mobilized and arrived in the Afghanistan on 

November 8th, 2015.  She immediately assumed her full responsibilities.   

DAI identified a candidate for the DCOP/Grants Manager position. The DCOP/Grants 

Manager, Grant Norris was approved by USAID and arrived in Afghanistan on December 

10th, 2015 to commence duties.  

Two STTAs, Michel Breton and Robert Dressen arrived in Afghanistan during this reporting 

period to conduct the review of ADF executive team and the assessment of ADF 

operations.  

Logistical and procurement support: 
 

The ACE-II Operations team successfully provided logistical, administrative and financial 

management support to the program to achieve its targets during the reporting period. The 

majority of the programs’ local employees were recruited during the first month of the 

project in July, 2015.  However, a few changes on staff occurred over this reporting period.    

Mohammad Amin Frotan, Admin & Logistics Manager resigned and Baryali Safi was hired 

as permanent replacement. In addition, short-term enumerators and an intern were hired to 

support M&E team with data collection and review of secondary data sources related to 

agricultural credit. See table below for details.  

Table 3. List of new and short –term staff  

No Name Position 
Recruitment 

date 
End Date of the 

Contract 
Remark 

1 Baryali Safi Sr.Admin & Logistics 
Officer 

9-Nov-15 8-Nov-16 CCN 

2 Qais Ekrami Enumerator  16-Dec-15 21-Dec-15 CCN 

3 M.Asif Armored Driver 24-Nov-15 23-Dec-15 CCN 

4 Khushal  Ali Enumerator/Data 
Entry 

19-Oct-15 2-Nov-15 CCN 

5 Zamzama 
Rahmani 

Research Assistant -
Intern 

15-Dec-15 14-Mar-15 CCN 

Terminated Employee 

1 Sardar Wali Armored Driver 23-Aug-15 Terminated 
12/17/2015 

CCN 

Resigned  

1 Mohammad Amin 
Frotan  

Admin &Logistics 
Manager  

5-Jul-15 11-Nov-15 CCN 
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In addition, the operations team provided administrative and logistical support to the 

following personnel over this reporting period. 

 

V. NEXT QUARTER PLANS 
 Second meeting of  Agriculture Technical Working Group meeting (Jan 11) 

 Discussion of the ADF operations assessment results with the ADF leadership team 

 Submission of STTA Report on ADF Operational Assessment by Michele Breton  

 Arrange and facilitate the High Council Meeting  ( Jan 17-18) 

 Prepare  and finalize Five Year Strategic and Business Plan for the High Council  

 Finalize Discussion Notes for the High Council 

 Deliver High Council Member orientation sessions ( Jan 17-18) 

 Preparations for MOU signing ceremony USAID/MAIL  (TBD) 

 Meeting for Development Credit Authority (DCA) guarantee holding institutions to 
encourage use of guarantees to support agriculture credit (TBD).  
 

 Establish a Grants Evaluation Committee for the purpose of technical review and 
evaluation of all applications received for the ACE II Innovation Growth Fund.  

 

 Commence with the solicitation and award of grants under the ACE- II Innovation 
Grant Fund.  

 

 Review and where necessary modify the ADF Challenge Grants Manual to ensure 
selection and award procedures are updated to ensure efficiency and transparency.  

 

 Continue in its efforts to establish and maintain relationships with Bank and Non-
Bank Financial institutions to borrow and intermediate ADF funds.  

 

 Engage with and solicit support from other organizations with an interest in 
developing agricultural finance in the country. 

N. Names Position 
Arrival 
Date 

Departure 
date  

Citizenship 

1 Greta 
Greathouse Chief of Party 7-Nov-15 

 
American  

2 Robert 
Dressen STTA 26-Nov-15 

19-Dec-15 
American  

3 
Grant Norris 

DCOP/Grants 
Manager  10-Nov-15 

 
South African  

4 Michele 
Breton STTA 21-Nov-15 

03-Jan-2016 
Canadian  
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 Publish in select print and electronic media the Request for Applications for the ACE 
-II Innovation Growth Fund (following anticipated approval from USAID) 

 

 Develop and launch an ACE II website which will initially provide a portal for 
accessing information on the ACE II Innovation Growth Fund 

 

 Collect, analyze and consolidate  data on ACE-II performance indicators  

 Develop Request for Proposal (RFP) for identified research priorities  

 Review the research proposals and identify  the potential Consulting Firm to 
administer the research  
 

 Complete the research and provide  the final report  
 

 Define ways of making PAYWAND functional and useful  

 

ANNEX I  
PROGRESS ON ACE-II PERFORMANCE INDICATORS  

The table below describes ACE-II’s achievements against contractual targets from 
October 01, 2015 to December 31, 2015.  

TABLE 1: ACE –II PERFORMANCE INDICATOR DATA QUARTER 4 FY2015  

 

Indicator Name and Number  
Baseline 

(data collected) 

 

Q2 FY 2015  

Q 3 FY 2015 

(total for this 

quarter only)* 

Targets for 

FY16 

 

LOP 

Targets 

  Actual Net Actual Net Target Net Target 

1.1 Value of Agriculture and Rural Loans  

(F- 4.5.2-29) 

$60,673,219 

( disbursed) 

$5,597,915 

( disbursed) 

$2,905,012 

( disbursed) 

$15,000,000 
$50,000,000 

Male $59,365,676 $5,201,090 $2,905,012   

Female $1,357,543 $396,825 0   

1.2 Percentage of loan losses in the ADF 

portfolio 
3.59% 

0 0 <5% 
<5% 

2.1Number of MSMEs, including farmers, 

receiving USG assistance to access bank 

loans (“F” 4.5.2 -30). 

31,013 

 

1,169 

 

7 20,000 75,000 

             MSMEs 52 
 

2 

 

7   

Male 50 2 7   

Female 2 0 0   

             Farmers 30,961 1,167 0   

Male 30,184 1,156 0   

Female 777 11 0   

2.2 Value of Challenge and Innovation 

Grants approved and disbursed 
$937,358 

0 0 
$2,000,000 $12,500,000 

Male  0 0   
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Female  0 0   

2.3 Number of financial institutions 

providing or ramping up agricultural 

financial services through the support of 

ACE-II.   

116  

 

2 

 

0 
2 5 

2.4 Number of innovative lending 

products and approaches established by 

the ADF and financial intermediaries 

10 

 

0 

 

0 1 3 

3.1 Number of jobs  attributed to USG 

program implementation  ( F- 4.5-2) 
4,016 

86 92 
2,000 15,000 

Male 2,660 51 86   

Female 1,356 35 6   

3.2 Percentage change in sales of 

agribusinesses supported through ADF 

loans 

29% 

Annually 

Reported 

Annually 

Reported 10%  10%  

3.3 Value of exports of targeted 

agriculture commodities as a  result of 

USG assistance (F- 4.5.2-36)   

US$29,971,159 

Annually 

Reported 

Annually 

Reported 10% of BL value  
10% of BL 

value 

3.4 Percentage change in farm 

productivity of enterprises supported by 

the ADF 

TBD upon 

collecting the end 

line data 

 

Annually 

Reported 

 

Annually 

Reported 

30%  30%  

4.1 Number of conferences, workshops 

and other initiatives designed to bring 

public and private agricultural finance 

stakeholders together and foster dialog 

16 

 

          1 

 

2 
4 12 

4.2 Number of white papers and other 

publications on the status of agricultural 

finance in Afghanistan 

0 

Annually 

Reported 

Annually 

Reported 2 9 

Percentage of females who report 

increased self-efficacy at the conclusion 

of USG supported training/programming 

( F- GNDR 2) 

TBD upon 

collecting the end 

line data 

Annually 

Reported 

Annually 

Reported 
20% 40% 

Percentage of female participants in USG-

assisted programs designed to increase 

access to productive economic resources 

(assets, credit, income or employment) ( 

F- GNDR 2) 

2.5% 

 

Annually 

Reported 

 

Annually 

Reported 7% 12% 

 
TABLE 2: AFGHAN INFO PERFORMANCE INDICATOR DATA QUARTER 1 FY2016  

 

Indicator Name and Number  

Baseline 

(data 

collected) 

 

Q2 FY 2015  

ACE II Q3 FY 

2015/ USAID 

Q1 FY 2016 

(total for this 

quarter only)* 

Targets for 

FY16 

 

LOP 

Targets 

  Actual Net Actual Net Target Net Target 

5.1.2b Total Value of capital provided to 

agricultural value Chains ( Total dollars) 

$60,673,219 

( disbursed) 

$5,597,915 

( disbursed) 

$2,905,012 

( disbursed) 

$15,000,000 
$50,000,000 

Male $59,365,676 $5,201,090 $2,905,012   

Female $1,357,543 $396,825 0   

5.1.2c Number of agriculture related 

enterprises supported by  interventions 
31,013 

 

1,169 

 

7 20,000 75,000 

             MSMEs 52 
 

2 

 

7   

Male 50 2 7   

Female 2 0 0   
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             Farmers 30,961 1,167 0   

Male 30,184 1,156 0   

Female 777 11 0   

5.1a. Net (total) increase in private 

sector employment for farms and 

agribusinesses in targeted areas (full-time 

equivalent) 

4,016 

 

86 

 

92 
2,000 15,000 

Male 0 51 86   

Female 0 35 6   

5c. Total value of agriculture exports US$29,971,159 
Annually Reported Annually 

Reported 
10% of BL value  

10% of BL 

value 

Percentage of females who report 

increased self-efficacy at the conclusion 

of USG supported training/programming  

TBD upon 

collecting the 

end-line data 

Annually Reported Annually 

Reported 20% 40% 

Value of incremental sales by 

agribusinesses as a result of USG 

assistance 

$2,157,588,586 

Annually Reported Annually 

Reported $2,373,334,444  10%  

Percentage of female participants in USG-

assisted programs designed to increase 

access to productive economic resources 

(assets, credit, income or employment)  

2.5% 

 

Annually Reported 

 

Annually 

Reported 
7% 12% 

 

Indicator #1.1: Value of Agriculture and Rural Loans  

Definition: This indicator sums cash loans made (i.e. disbursed) during the reporting 
period to direct beneficiary producers (farmers, etc.), input suppliers, transporters, 
processors, and loans to other MSMEs in rural areas that are in a targeted agricultural 
value chain, as a result of USG assistance. The indicator counts loans disbursed to the 
recipient, only counts cash loans; also only counts loans made by financial institutions. 

Progress: Since October up to December 2015 ADF approved a net of US$3,042,986 
loans. During the same time period, ADF successfully disbursed a net total of 
US$2,905,012 million to its clients.  

Table 3: Net amount of ADF loans approved and disbursed per Quarter 

 

Quarter Approved (Net) Disbursed (Net)  

Q2 2015 $7,424,940  $5,597,915  

Q3 2015 $3,042,986 $2,905,012 

 

Table 4: ADF RC-level loan approval and disbursement during the quarter 

 

Region Loan Approved ($) Loan Disbursed ($) Beneficiaries 

RC Central          $93,110  $190,957  1 

RC East $1,210,428  $1,098,771  1 

RC North $387,958  $760,115  1 

RC South $963,532  $398,336  3 

RC West $387,958  $456,833  1 

Total $3,042,986  $2,905,012  7 

 

 



     27 

 

 

Graph No 1: Value of ADF loans approved by RC 

 

Graph No 2: Value of ADF loans disbursed by RC 

 

Indicator # 1.2: Percentage of loan losses in the ADF portfolio  

Definition: This indicator measures the percentage of written off loans. The written off 
loan is a bed debt that is declared non- collectable and removing it from the balance 
sheets. 

Progress: The indicator is calculated on annual basis for all the ADF loans of ADF. It 
will be reported in the annual report for FY 2016.  

Indicator # 2.1: Number of MSMEs, including farmers, receiving USG assistance 
to access bank loans.  

Definition: This indicator measures total number of micro (1-10) small (11-50) and 
medium (51-100) (parenthesis = number of employees) enterprises (MSMEs). To be 
counted an MSME must have received USG assistance which resulted in a loan from 
any financial institution, formal or informal, including MFIs, commercial banks, or 
informal lenders, as well as from in-kind lenders of equipment (e.g. tractor, plow) or 
other agricultural inputs (e.g., fertilizer or seeds), or transport, with repayment in cash 

$93,110  

$1,210,428  

$387,958  

$963,532  

$387,958  

Value of Loans Approved US$ 

RC Central

RC East

RC North

RC South

RC West

$190,957 

$1,098,771 

$760,115 

$398,336 

$456,833 

Value of Loans Disbursed US$ 

RC Central

RC East

RC North

RC South

RC West
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or in kind. USG assistance may include partial loan guarantee programs or any support 
facilitating the receipt of a loan. 

Progress: ADF supported seven new enterprises during the quarter. ADF did not 
provide any loans to individual farmers during this reporting period. 

Indicator # 2.2: Value of Challenge and Innovation Grants approved and 
disbursed 

Definition: This indicator measures the total value of capital provided to agriculture-
related enterprises supported by USG interventions.  

Challenge Grants: agricultural financing in Afghanistan, to include 1) the start-up of new 
agricultural credit departments, and 2) the roll-out of proven agricultural financing 
products.  

Innovation Grants 1) new—as yet unused-products, services in Afghanistan to service 
new borrower groups, and 2) new, as yet little used, mechanisms/tools that facilitate the 
growth of agricultural financing. 

Progress: The progress on this indicator is zero. ACE- II has not yet started providing 
Challenge and Innovation Grants. 

Indicator # 2.3: Number of financial institutions providing or ramping up 
agricultural financial services through the support of ACE-II. 

Definition: This is a count of distinct organizations that have established agricultural 
lending units, on lend to farmers, launched new agricultural lending products or have 
revamped existing financial services to cater to the agricultural sector through the 
support of ACE-II /ADF. 

Progress:. The progress is zero.  

Indicator # 2.4: Number of innovative lending products and approaches 
established by the ADF and financial intermediaries 

Definition: This is a count of the number of innovative lending products established by 
the ADF with the support of ACE-II and participating intermediaries. Innovative lending 
products are mechanisms for the disbursement of loans, tailored to the specific needs 
of end-borrowers involved in the agricultural sector in Afghanistan. Lending products 
refer to the end products/lending type or the means or processes by which lending is 
done in the context of ACE-II/ADF 

 Progress: The progress is zero. ACE-II did not establish any new innovative lending 
products during this quarter.  

Indicator # 4.1Number of conferences, workshops and other initiatives designed 
to bring public and private agricultural finance stakeholders together and foster 
dialog 
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Definition: This indicator tracks the number of conferences, workshops and other 
activities organized by ACE-II/ADF to bring financial institutions and agricultural sector 
players together to discuss agricultural finance policy, financial products, etc. 

Progress: ACE-II/ADF teams supported ADF potential agribusinesses to participate 
and exhibit their products at two public events including  Kabul Ag Fair and Kandahar 
Economic Conference and Exhibition during this reporting period. 
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ANNEX II  
SUCCESS STRORY  

 


